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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-1428, N-1079, N-1423)

A. Work Performed July 1 - 31, 2001

The following activities were completed during the July reporting period:

Completed removal action activities and restoration at Plummer Elementary school
Mobilized and began removal action activities at Libby High School

Completed property inventory at Siefke property

Setup temporary office and decon facilities for removal action at Siefke property

Continued removal action tasks at the Screening Facility - removal and disposal of stockpiled
soil from the long shed and dismantling of the long shed

Continued planning activities for removal action tasks at the flyway, Bluffs, and Brown-Lee
Gathered more samples for full characterization of the flyway, Bluffs and schools
Continued mapping results from sampling activities

Setup temporary office and decon facilities for removal action at Bluffs property

Met with Parker’s to finalize Screening Plant restoration plans

Reviewed draft engineering designs for high school and middle school running tracks
Continued RCMS reporting and delivered to EPA for signature

Communicated daily with OSCs and storefront regarding project status and needs
Continued Phase II Investigation activities with assistance by MARCOR, CDM and PES
Conducted Community Relations and administrative duties for Phase II Investigation and
removal actions

Conducted database queries as requested by OSCs

Coordinated Dr. Wayne Berman’s activities

Conducted database administration and improvement tasks

Supported enforcement issues such as providing property maps and cost documentation
Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for August 1 - 31, 2001

The following activities are planned for the August reporting period:

Finalize existing draft work plans and close-out report

Continue removal action activities at the Screening Plant

Conduct removal action activities at the high school and middle school

Finalize engineering design for replacement of middle school and high school tracks
Procure and administer contracts for replacement of middle school and high school tracks
Decontamination of personal property items at Siefke property

Conduct removal action activities at Bluffs property



Finalize Screening Plant site restoration plans

Continue Phase II Investigation and all associated data management

Continue community relations tasks

Continue to conduct investigative and sampling activities as requested by the OSC
Continue with database enhancement, query, operation and maintenance tasks
Prepare and deliver Part C of PE Study for review and comment by EPA.

Conduct administrative and accounting activities.

¢ Conduct contract and project management activities.

C. Last Period’s Outstanding Issues/Discussion Items

With all the additional work added to the scope of the project, it is important to prepare a new
budget estimate and to reconcile the new budget estimate with the old budget estimate. The
Volpe Center submitted their revised estimate for the project to the OSC.

D. Current Period’s Qutstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1)

F. Schedules (see Attachment 2)

Libby HRS Package (N-1135)

A. Work Performed July 1 - 31, 2001

The following activities were completed during the July reporting period:

o Stopped work (May) pending direction from EPA regarding contract with Dyncorp.

B. Work Planned for August 1 - 31, 2001

The following activities are planned for the August reporting period:

e Determine team structure based upon EPA NPL Coordinator’s needs.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1)

Libby Economic Analysis Project (N-1064)

Project Complete.



Jacobs Smelter Project (N-1329)

No activities this period.

Lockwood Solvents Project (N-1386)

No activities this period.

Aspen Park Solvents Project (N-1332)

A. Work Performed July 1 - 31, 2001

The following activities were completed during the July reporting period:
o Conducted as needed maintenance activities.

B. Work Planned for August 1 - 31, 2001

The following activities are planned for the August reporting period:
¢ Conduct as needed maintenance activities.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1)

Safety & Security (Counter-terrorism) Project (N-1350)

No activities this period.

Asbestos Sampling (N-1131)

A. Work Performed July 1 - 31, 2001
No activities this period.
B. Work Planned for August 1 - 31, 2001

Provide support as needed.



C. Last Period’s Outstanding Issues/Discussion Items

The funding applied to this task should be transferred to the WAFs for the three Libby Sister
Sites.

D. Current Period’s Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1)

Libby Sister Sites (N-1097, N-1094, N-1088)

A. Work Performed July 1 - 31, 2001

The following activities were completed during the July reporting period:

e Prepared for upcoming site visits

e Coordinated with EPA OSC regarding next steps

e Completed site visit, including sampling an analysis activities at the Denver site
B. Work Planned for August 1 - 31, 2001

The following activities are planned for the August reporting period:

e Conduct site investigation activities at the Minot site
e Coordinate with EPA OSC regarding next steps

C. Last Period’s Outstanding Issues/Discussion Items
None to report.

D. Current Period’s Outstanding Issues/Discussion Items
None to report.

E. Cost Summary (see Attachment 1)



ATTACHMENT 1
(COST SUMMARIES)




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 7/31/01
DW 69395 3792-0 01/04/1989 5 500,000
DW 6995 3792-1 03/12/1998 $ 1,000,000
DW 6995 3792-2 04/22/1989 3 2,750,000
DW 6985 3792-3 06/08/1898 5 75,000
DW 6995 37924 07/15/1999 $ 583,000
DW 6995 3792-5 09/09/1999 $ 1,000,000
DW 6985 3792-6 09/28/1999 5 4,800,000
FYS9 Total $ 10,708,000
DW 6995 3782-7 067232000 750,000
DV 6995 3792-8 08/15/2000 4,600,000
DW 6995 3792-9 0972172000 3,100,000
DW 6995 3782-01A 08/28/2000 800,000
iFYDO Total 8,250,000
DW 6995 3792-018 03/27/2001 ) 606,000
DW 6895 3792-01C 05/01/2001 3 5,000,000
DW 6995 3792-01D 05/2172001 $ 2,200,000
DWE3353792-01E 07131720014 3 3,000,000
FYO‘ Tata! 5 10,806,000
=
[TOTAL $ 30,764,000
PLANS - WAF HISTORY DATE WAF No. 1| WAF No.2| WAFNo.3 WAF No.4| WAF No.5[WAF No. 6 WAF No. 7 WAF No. 8 WAF No. 8 WAF No. 10 WAF No. 11 WAF No. 12 WAF No. 13 TOTAL
Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asb Libby Asb b Hazard intermountain Robinson Westem
Removal Action Solvents Termonsm Praject Solvents{ Econamic| Project- Export] Proj- Streening] Sampling/Site] Ranking System insutation Insulation Minerals
Solvents wp Assessment Analysis Plant Plant nts | Documentation SLC, Utah Minot, ND Denver, CO
at 731101
S9TBALOEFAX082XRV00 04727/1998| $ 475,000 475,000
99TBALOEFAX082XWQO0 04/27/1993| § 1,000,000 1,000,000
99TBALOEFAXOBSDRV(D 0412711999 $ 25000 25,000
99TBALOEFAXOBWOBNOO 06/07/1898 $ 15,000 15,000
99TBALOEFAXOBWQOBCO0 12/01/1889 3 250,000 $ 250,000
99T8ALOEFAXQ8BCRSOQ 1241541989 $ 350,000 350,000
99TBALOEFAX082XWQ00 12/22/1999|$ 4,625,000 4,625,000
99T8ALOEFAX086DRV00 01/05/2000 $ 80,000 80,000
99TBALOEFAXOBAKRVDO 02/04/2000 § 20,000 20,000
99TBALOEFAX0B2XRVO0 02/14/2000| $ 400,000 400,000
99TBALOEFAXO8AKRVOO 02/1472000 $ 20,000 20,000
99TBALOEFAX08BCBNOO 0272372000 s 200,000 200,000
99T8ALOEFAX08BCRVO0 0372872000 5 1,700,000 1.700.000
9O TBALOEFA 00 0372572000 $ 5000 5,000
99T8ALOES(201D08BCRVO 05/16/2000 3 200,000 200,000
99TBALOESQ201 DOSBCRVO2 05/18/2000 s 1,200,000 1,200,000
99TBALOES0102D08BCRVO2 06/29/2000 3 143,000 3 143,000
99TEALOES0102D08BCRVO2 0672972000 $ 750,000 750,000
00TS8ALOES0102D08BCRV02 0872372000 3 2,600,000 2,600,000
G0TBALOES50102D08BCRVA0 08/21/2000 k3 20,000 20,000
00TBALOES0102D08BCRVO1 0872372000 s 300.000 300,000
00TBALOES0102D08BCRVO0 08/23/2000 S 500,000 500,000
00TSALOES0102D088CRV02 08128/2000 S 800,000 800,000
00T8ALOES0102D088CRVOC 117202000 $ 500,000 500,000
00TBALOES0102D082XRV00 12/132000] § (300,000) {300,000)
00TBALOES0102D08BCRV02 01/19/2001 3 1,680.000 1,680,000
00TBALOP50102D08BCRVO0 01/18/2001 3 1,500,000 1,500,000
00TSALOPS50102D08BCRVO0 01/31/2000 $ 50.000 50,000
99TEALOESG10200808RS00 03012001 $ 10,000 10,000
99TBALOES0102D08DCRS00 03/01/2001 S 45,000 $ 45,000
99TBALOES0102D08DARS00 03/01/2001 S 45,000 | § 45,000
00TBALOPS0102008BCRV02 03/05/2001 550,000 s 550,000
99TBALOES01020D08BCRV02 03/05/2001 200,000 $ 200,000
99TBALOES0102D08BCRV02 040372001 {550,000) $ {550,000)
98TBALCES0102008BCRVO2 04/03/2004 808,000 $ 606,000
01TBALOPS0102008BCRS00 05/09/2001 3 550,000 §50,000
01TBALOES0102D08BCRV02 05/09/2001 3 3,500,000 3,500,000
01T8ALOPS50102D08BCRSO0 05/31/2001 3 1,500,000 1,500,000
01TBALOES0102D08BCRVO2 05/731/2001 $ 1,500,000 1,500,000
99TBALOES0102D08BCRVOQ 06/12/2001 3 (700,000
01TBALOP50102D08BCRS00 06/12/2000 $ 700,000
99TEALOES0102D08DCRS00 06/19/2001 S 50.000 $ 50,000
S9TBALOES0102008DARS00 06/18/2001 $ 50,000 { $ 50,000
99T8ALOES0102008BCRVOD 06/18/2001 $ 800,000 3 600,000
01TBALOES0102008BCRV02 077312004 $ 2,700,000 $ 2,700,000
s -
TOTAL WAFs 3 6,200,000 | $ 105000 | § 15,000 | § 7.050,000 {$ 40000 |S 5000 |$ 500,000 | $ 16.278,000 | $ 20,000 | § 50.000 | $ 10,000 | § 95,000 | $ 95000 | § 30,484,000
[BALANCE FOR WAFS T T | 1 T T I 1T s 300,000 |




PLANS, ADVANCES and EXPENDITURES SUMMARY

Valpe IAG#DWE9853782-01

ADVANCES DATE Stockton{ Aspen Park Counter| Libby Asbestos Lockwood tibby| Libby Asbestos |Libby Asbestos Asbestos Hazard Intermountain Robinson Western TOTAL

Removal Action Solvents Terrorism Project Sotvents| Economic Project - Export [Proj - Screening Sampling/Site| Ranking System Insufation Insutation Minerals

Solvents wpP Assessment Analysis Plant |Plant A its 8] ion SLC, Utah Minot, ND Denver, CO

at Juty 31, 2001
Inv 03802348 02/19/19981 $ 75,000 1§ 25,000 $ 100,000
Inv 03802564 0572611999 § 185,000 $ 15,000 $ 200,000
Inv 03802635 06/22/1999] $ 2,000,000 $ 2,000,000
inv 03802740 08/26/1999] $ 980,000 $ 20,000 $ 1,000,000
Inv 03802893 10/28/1999| § 750,000 $ 250,000 $ 1,000,000
Inv 03802935 12/14/1999) § 1,400,000 | § 80,000 $ 20,000 % 1,500,000
March advance March, 2000 $ 350,000 $ 145,000 $§ 5,000 3 500,000
May advance May, 2000 $ 150,000 $ 350,000 $ 500,000
July advance July, 2000 S 500,000 $ 100,000 [ $ 308,000 S 908,000
September advance September, 00 S 300,000 $ 300,000 $ 1,230,000 | § 20,000 $ 1,850,000
November advance November, 00 $ 1,000,000 $ 1,000,000
December advance December, 00 $ 200,000 $ 100,000 | § 1,000,000 $ 1,300,000
January advance January, 01 $ (15,000) $  (10,000)} S 400,000 [$  (20,000)[s (1,793) 5 50,000 | § 546,793 3 950,000
March advance March, 01 $ 485,000 $ 100,000 | S 400,000 $ 5,000 |% 5,000 | $ 5,000 | § 1,000,000
June advance June, 01 $ 1,000,000 $ 1,000,000
July advance Juty, 01 $ 605,000 $ 1,400,000 $ 5000]% 20,000 | § 20,000 | § 2,050,000
TOTAL ADVANCES $ 6175000 [$§ 105000 {$ 5,000 | $ 3,235,000 | $§ 20,000 |5 3207 |$ 350,000 | $ 6,884,793 | § 20,000 | S - $ 10,000 | § 2500018 25000 | $ 16,858,000
[Belance to Advance T Is 25,000 | § - [s 10000][s 3,815,000 [§ 20,000 s 3,793 [s 150,000 |5 9,394,207 [ 5 - Is 50,000 [ § - s 70,000 [ § 70,000 [ § 13,606,000 |
[EXPENDITURES Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asbestos|Libby Asbestos Asbestos Hazard intermountain Robinson Westemn TOTAL

Removal Action Solvents Terrorism Project Solvents| Economic Project - Export |Proj - Screening Sampling/Site| Ranking System Insutation insutation Minerals

Solvents WP Assessment Analysis Plant |Plant Assessments Documentation SLC, Utah Minot, ND Denver, CO

at 07/31/2001
Volpe Engineering $ 419,257 { § 4627 | § 1,315 | § 760,653 | $ 3176 |$ 3207 |$ 28272 |8 504917 | § 1,300 | $ 387 |$ 3699 | § 17540 | § 16343 | § 1,760,693
Contracts $ 5218901 | & 27690 | § - $ 2,492300 | $ 8393 1§ - $ 314,558 | § 6,464.094 | § - $ 8201 (% 5249 1% 2,361 18 7348 18 14,548,095
Equip/supplies $ 22798 | § - $ - $ 125,000 | § 271s - $ - $ 5,895 | § 620 (S - $ - $ - $ - $ 158,340
G&A $ 209,355 | $ 2,799 |$ - $ 179,843 | § 492 |8 - $ 15,423 | § 473,606 | § 2318 1,755 | 8 20518 2697 )8 2,656 S 888,854
TOTAL EXPENDITURES $ 5870311 | $ 35116 | § 131518 3,557,796 | § 12,089 |$ 3207 |$ 354,254 | § 7452512 | 8 1,943 | § 10,343 | § 915218 22,597 | § 26347 | % 17,356,981.42
[CURRENT MONTHEXPEND. | Is 201.18 [ 5 - [s - Is 76,449.76 | § - Is - Ts 3,91885 ]S 78977028 [ $ - Is 20118 [ 122385 S 11567.31 8 14,51364 |$ 897,846 |
fAdvences less Expenditures | Is 304,680 [§ 69.884 [S  3685]S 322799)[8 7o [s ofs (a.259)] s (567.719)] § 18.057 | S (10,343)] § 848 | § 2403 |5 (1.340]s (498,98%)]




USEPA/Volpe IAG (1AG #DW69953792-01)
Financial Summary
AJO 7131701

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized (WAFS)

Total EPA Funds Received

Unallocated Funds

Costs Incurred

Description

Voipe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

1) Stockton Removal Action (N- 329}

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment {N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plam (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135}
11} Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Westen Minerals, Denver, CO (N- 088)

Subtotal-Contracts

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
3 7,050,000 $ 7,050,000
$ 40,000 $ 40,000
3 5,000 $ 5,000
$ 500,000 $ 500,000
$ 16,279,000 $ 16,279,000
s 20.000 $ 20,000
S 50,000 $ 50,000
$ 10,000 $ 10,000
$ 95,000 $ 95,000
$ 95,000 $ 95,000
s 30,464,000 A $ 30,464,000
S 30,764,000 B $ 30,764,000
$ 300,000 B-A $ 300,000
Cumulative Cumuiative

Committed Costs Current Month Accrued Costs Current Month
s 902,148 § 64,882 $ 902,148 § 64,882
s 599,085 § 44,120 $ 599,085 $ 44,120
S 110,006 $ - $ 78,570 $ 14,159
$ 198,137 § 19,365 $ 180889 § 16,313
3 1,809,376 $ 128,368 M 1,760,693 $ 139474
$ 5,450,404 $ - $ 5218901 $ -
$ 71,762 § - $ 27,690 $ -
$ - 3 - $ - $ -
3 4,669,806 § (100,000) 3 2,492,300 $ 8,964
$ 13,208 § - $ 8393 § -
$ - $ - $ - S -
$ 415,431 § - $ 314558 $ 2,712
s 13,379,661 § 2,042,658 $ 6,464,094 § 622,173
S - s - $ - $ -
$ 45000 $ - $ 8,201 § -
$ 5249 § - $ 5249 § 1,023
$ 69,146 S 60,000 $ 2361 $ 2,361
$ 68.096 $ 50,000 $ 7348 8 7.348
3 24,187,764 S 2,052,658 s 14,549,095 38 644,581
s 212,246 S 7,892 $ 158,340 $ 2,150
3 932,545 § 80,331 3 888,854 S 111,641
$ 27,141,931 $ 2,269,249 C $ 17356,981 S 897,846
S 3,322,069 A-C $ 13,107,019
S 3,622,069 B-C S 13,407,019



1) Stockton Removal Action (N- 329)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terronism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation {N~ 135)
{ 1) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Area Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Veolpe G&A (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS

Planned Planned
S 6,200,000 A S 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
$ 7,050,000 $ 7,050,000
3 40,000 $ 40,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 16,279,000 $ 16,279,000
$ 20,000 $ 20,000
$ 50,000 $ 50,000
$ 10,000 $ 10,000
$ 95,000 $ 95,000
$ 95,000 $ 95,000
S 30,464,000 S 30,464,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 227,058 $ 120 $ 227,058 % 120
$ 146,161 $ 81 $ 146,161 $ 81
3 46,039 §$ - $ 46,039 $ -
3 419,257 8 201 S 419,257  § 201
3 4519 § - $ - $ -
$ 1,695,822 § - 3 - $ -
$ 82,573 % - $ - $ -
$ 68,471 $ - $ - $ -
$ 1,916,426 $ - $ - $ -
3 899,398 $ - $ - $ -
$ 414967 $ - $ - $ R
3 368228 % - $ - $ -
N 5,450,404 S - § 5,218,901 S -
N 33,698 S - 8 22,798 § -
$ 209,433 § - s 209,355 § -
6,112,792 S 201 B 3 5,870,311 $ 201
N 87,208 A-B § 329,689



2) Aspen Park Solvents (N- 332)
Financial Summary
A/O 7/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insutation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpe Engineering:
Voipe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
ECC
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

W R A A 9 AR e

Cumulative
Committed Costs

Current Month

$ 2795 % -
$ 1832 § -
3 - 3 -
) 4627 S -
$ 71,762 $ -
s 71,762 S -
s - s -
s 2,799 § -

79,187 § -

3 25,813

7 B I R L I A A R s I )

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Accrued Costs

Current Month

$ 2,795 § -
$ 1,832 8 -
$ - $ -
s 4627 S -
$ 27,690 $ -
s 27,690 S -
s - s -
s 2,799 S -
s 35,116 S -
$ 69,884



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
A/0 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

L]
Costs Incurred

Description

Volpe Engineering:
Volpc Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 3 6,200,000

3 105,000 $ 105,000

S 15,000 A s 15,000

$ 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

$ 5,000 $ 5,000

$ 500,000 3 500,000

$ 16,279,000 3 16,279,000

$ 20,000 $ 20,000

$ 50,000 3 50,000

$ 10,000 $ 10,000

$ 95,000 3 95,000

$ 95,000 3 95,000

$ 30,464,000 $ 30,464,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 802 §$ - $ 802 $ -
$ 513§ - $ 513§ -
$ - $ - $ - $ -
S 1315 § - M 1,315 § -
$ - 3 - $ - 3 -
A - $ - b - N -
b - s - 3 - s -
S - S - $ - S -
S 1,315 § - B S 1,315 S -
S 13,685 A-B $ 13,685



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N-097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering

Contracts:

CDM Federal Programs
ECC
Berman (Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Phase Il Inv Temporary Relocation
Kootenai Surveryors

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

3 15,000 $ 15,000

s 7,050,000 A M 7,050,000

$ 40,000 $ 40,000

$ 5,000 $ 5,000

$ 500,000 $ 500,000

$ 16,279,000 $ 16,279,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

$ 10,000 $ 10,000

$ 95,000 $ 95,000

$ 95,000 $ 95,000

$ 30,464,000 $ 30,464,000

Cumulative Cumulative
Committed Costs  Current Month Accrued Costs  Current Month

$ 390492 §$ 32,000 $ 390,492 $ 32,000

$ 261,081 % 21,760 $ 261,081 §$ 21,760

$ 77,161 $ - $ 46,777 $ 11,103

$ 65,536 $ 867 $ 62,303 §$ 3,293

$ 794,270 S 54,627 s 760,653 S 68,156

$ 3,925855 § (50,000) $ 2,036,559 $ 9,161

$ - 3 (100,000) 3 - $ -

$ 276,449 § - $ 116,790 §$ -

$ 2272 % - $ 2272 % -

$ 98,197 % - h) 98,197 $ -

$ 316,249 3 50,000 $ 208,312 $ -

$ 15,000 $ - $ 15,000 $ -

$ 9,570 % - 3 7,070 3% -

$ 21,300 § - 3 3,186 $ (197)

$ 4915 % - $ 4915 §$ -

$ 4,669,806 $ (1069,600) S 2,492,300 §$ 8,964
145,608 7.583 125,000 841
183,319 (3.632) 179,843 (1,512)

S 5,793,003 $ (41,422) B S 3,557,796 $ 76,450

$ 1,256,997 A-B § 3,492,204



5) Lockwood Solvents (N- 386)
Financial Summary
A/Q 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N-428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Culligan Water
Pioneer Water

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
3 105,000 $ 105,000
$ 15,000 $ 15,000
$ 7,050,000 $ 7,050,000
S 40,000 A A 40,000
3 5,000 3 5,000
3 500,000 $ 500,000
$ 16,279,000 $ 16,279,000
$ 20,000 $ 20,000
$ 50,000 $ 50,000
$ 10,000 $ 10,000
$ 95,000 $ 95,000
$ 95,000 $ 95,000
3 30,464,000 $ 30,464,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 1919 $ - $ 1919 % -
$ 1,257 $ - $ 1,257 % -
$ - $ - 3 - $ -
$ 3,176 § - $ 3,176 § -
$ 6,888 % - $ 2,073 $ -
$ 6,320 $ - 3 6320 $ -
$ 13,208 $ - $ 8393 § -
S 27 S - N 27 S -
3 492§ - $ 492 S -
16,904 S - B S 12,089 S -
N 23,096 A-B § 27,911



6) Libby Economic Analysis (N- 064)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracis:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

LR B B~ T T = R o R R B R R I )

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Cumulative
Committed Costs

Current Month

$ 1,943 $ -
3 1,264 3 -
3 - $ -
S 3,207 S -
$ - $ -
3 - s -
s - S -
S - s -
N 3,207 -
S 1,793

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Y R A A BB BB A AW e R e

Cumulative
Accrued Costs

Current Month

$ 1943 § .
$ 1,264 § .
$ - 3 -
s 3,207 § .
$ -3 -
s - 3 B
s - s ;
$ -8 -
s 3207 S .
$ 1,793



7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Qverhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Voipe G&A (3.9% of Contracts)
: TOTAL COST

TOTAL AVAILABLE FUNDS

17 R I I RV IR L T I I I A I A

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Cumulative
Committed Costs

Current Month

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

[ I I R R - I - R R AR - B ]

Cumulative
Accrued Costs

Current Month

$ 12,809 % 719 3 12,809 § 719
$ 8618 % 489 3 8618 % 489
3 2,845 § - $ 2845 % -

$ 24,272 % 1,207 5 24,272 3 1,207
h) 415431 § - $ 314,558 § 2,712
S 415431 S - b 314,558 3 2,712
) 8,900 S - N - ) -

0 15423 § - S 15423 § -

N 464,027 $ 1,207 B S 354,254 S 3,919
$ 35,973 A-B 8 145,746



8) Libby Asbestos Proj - Screening Plant (N- 079)
Financial Summary
A/O 1131101

Funds Authorized

1)} Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)

S) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total EPA Funds Authorized

Volpe Labor
Overhead

Volpe Admin Support
Volpe Travel

Subtotal-Volpe Engineering

Marcor

Kuo

Fill/Topsoil - Birk
Fill/Topsoil - Ward
Fill/Topsoil - Kuo
Topsoii/Fill

Trucking and Disposal
Crookshank

Parker Relocation
Security Guard Service
ECC

Apex

Argus

CDM
Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned

6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000

95 000
30,464,000

Cumulative
Committed Costs

Curreat Month

(7 T 75 Y R+ L R I 7 T IR I S IR B S I I ]

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Cumulative
Accrued Costs

Current Month

$ 242,975 § 25,002 s 242975 $ 25,092
$ 163,839 § 17,062 $ 163,839 § 17,062
$ 32,845 § - $ 31,793 $ 3,056
s 78475 $ 16,584 s 66310 S 12,215
; 518134 § 58,738 s 504,917 S 57.426
$ 8,657,031 $ 1,136,950 $ 4,648,809 $ 578,013

$ (8,521) $ -8 -
$ 285,600 § - $ 143328 $ 15,235
$ 165,000 $ - $ 165,000 S -
$ 62,523 $ - $ 14231 $ 14,231
$ 252,500 $ 142,500 $ -8 -
$ -8 - s -8 -
$ 8,985 S - 3 8985 § -
$ 41445 § - s 35670 S 3,850
$ 67,614 S 97 $ 21479 8,640
$ 506,525 $ 331,632 $ -8 -
$ 2081 S - $ 2081 § -
$ 46277 S - $ 42285 $ -
s 2,922,806 $ 440,000 s 1,382,226 § 2,204
$ 13.379.661 § 2,042.658 s 6,464,094 S 622,173
$ 21,393 § 309 s 9,895 § 1.309
s 513.664 § 79.673 s 473.606 S 108.863
$ 14,432,853 S 2181378 B § 7,452,512 § 789,770
$ 1,846,147 A-B § 8,826,488



9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

[ G IR - - B R T - e B I < I S I ]

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

Cumulative
Committed Casts

Current Month

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
16,279,000
20,000
50,000
10,000
95,000
95,000
30,464,000

[ I T R 2 B % I ¥ B B B A S L AR A VoA -

Cumulative
Accrued Costs

Current Month

TOTAL COST §

TOTAL AVAILABLE FUNDS

$ 774 $ - $ 774§ -
$ 526 $ - $ 526 $ -
$ - $ - 3 - 3 -
s 1300 S - s 1,300 S -
$ - $ - $ - $ -
s - s - s - s -
s 2,620 S - ) 620 S -
5 101 S - 23 s -

4,021 § - B S 1,943 .
s 15,979 A-B § 18,057



10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

3 7,050,000 3 7,050,000

$ 40,000 3 40,000

3 5,000 $ 5,000

$ 500,000 3 500,000

$ 16,279,000 $ 16,279,000

$ 20,000 $ 20,000

S 50,000 A $ 50,000

$ 10,000 $ 10,000

$ 95,000 3 95,000

$ 95,000 3 95,000

S 30,464,000 $ 30,464,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month

$ 230 $ 120 $ 230 $ 120

$ 157 $ 81 $ 157 3 81

3 - $ - $ - $ -

$ 387 § 201 s 387 8 201

$ 45,000 $ - $ 8,201 $ -

b 45,000 3 - 3 8201 § -

b - S - b - A -
1,755 § - M 1,755 § -

S 47,142 S 201 B s 10,343 S 201

S 2,858 A-B S 39,657




11) Intermountain Insulation, SLC, Utah (N- 097)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SL.C, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Ceosts Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

$ 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

$ 5,000 $ 5,000

$ 500,000 $ 500,000

$ 16,279,000 $ 16,279,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

N 10,000 A S 10,000

$ 95,000 $ 95,000

$ 95,000 $ 95,000

s 30,464,000 $ 30,464,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 1,771 § 120 $ 1,777 $ 120
3 1,204 § 81 3 1,204 §$ 81
$ 723§ - $ 723§ -

s 3699 S 201 A 3699 § 201
$ 5,249 § - $ 5249 § 1,023
s 5249 S - s 5249 § 1,023
s - N - S - $ -

s 205 S - N 205 S -

N 9,152 S 201 B s 9,152 § 1,224
S 848 A-B S 848




12) Robinson Insulation, Minot, ND (N- 094)
Financial Summary

A/O 7/31/01
Funds Authorized Planned Planned
1) Stockton Removal Action (N- 329) $ 6,200,000 $ 6,200,000
2) Aspen Park Solvents (N- 332) $ 105,000 $ 105,000
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 3 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 7,050,000 $ 7,050,000
5) Lockwood Solvents (N- 386) $ 40,000 $ 40,000
6) Libby Economic Analysis (N- 064) $ 5,000 $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) 3 500,000 $ 500,000
8) Libby Asbestos Proj - Screening Plant {N- 079) 3 16,279,000 3 16,279,000
9) Asbestos Sampling/Site Assessments (N- 131) $ 20,000 $ 20,000
10) Hazard Ranking System Documentation (N- 135) $ 50,000 $ 50,000
11) Intermountain Insulation, SLC, Utah (N- 097) $ 10,000 3 10,000
12) Robinson Insulation, Minot, ND (N- 094) S 95,000 A $ 95,000
13) Western Minerals, Denver, CO (N- 088) $ 95,000 3 95,000
Total EPA Funds Authorized $ 30,464,000 $ 30,464,000
Costs Incurred
Cumulative Cumulative
Description Committed Costs Current Month Accrued Costs Current Month
Volpe Engineering:
Volpe Labor  $ 9,761 § 4,087 $ 9,761 $ 4,087
Overhead $ 6,637 $ 2,779 $ 6,637 $ 2,779
Volpe Travel $ 2992 § 1.850 $ 1,142 § -
Subtotal-Volpe Engineering  § 19,390 § 8,717 $ 17,540 $ 6,867
Contracts:
CDM § 69,146 $ 60,000 $ 2361 $ 2,361
Subtotal-Contracts  $ 69,146 § 60,000 $ 2,361 § 2,361
Equip/Supplies/Other: A - $ - S - S -
Volpe G&A (3.9% of Contracts) S 2,697 3 2,340 0 2,697 8 2,340
TOTAL COST S 91,233 § 71,057 B S 22,597 § 11,567

TOTAL AVAILABLE FUNDS S 3,767 A-B S 72,403



13) Western Minerals, Denver, CO (N- 088)
Financial Summary
A/O 7/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation {(N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

CDM
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

3 6,200,000 $ 6,200,000

3 105,000 $ 105,000

3 15,000 $ 15,000

$ 7,050,000 $ 7,050,000

3 40,000 3 40,000

$ 5,000 $ 5,000

$ 500,000 $ 500,000

$ 16,279,000 $ 16,279,000

$ 20,000 $ 20,000

3 50,000 3 50,000

$ 10,000 $ 10,000

$ 95,000 $ 95,000

s 95,000 A $ 95,000

$ 30,464,000 $ 30,464,000

Cumulative Cumulative

Commiitted Costs Current Month Accrued Costs Current Month
$ 8818 § 2,626 3 8818 § 2,626
$ 5997 §$ 1,785 $ 5997 $ 1,785
$ 1,528 § 64 $ 1,528 § 804
$ 16,343 § 4,475 $ 16,343  § 5,215
$ 68,096 $ 50,000 $ 7,348 $ 7,348
S 68,096 $ 50,000 3 7348 § 7,348
b - S - s - $ -
S 2,656 S 1,950 s 2,656 3 1,950
S 87,095 $ 56,425 B S 26,347 14,514
S 7,905 A-B S 68,653




ATTACHMENT 2
(SCHEDULES)




2001 2002
ID  |Task Name Duration Start Finish % Comp. [Q4[Q1 I Q2 ] Q3 l Q4| [02 ja3
1 LIBBY ASBESTOS PROJECT - REMOVAL ACTION 466 days Tue 1/2/01 Tue 7/9/02 53% j ;
2 Removal 00 Documentation Close-out 45.4 days Tue 1/2/01 Tue 3/6/01 100%
6 Removal 01 Planning & Engineering 115.4 days Tue 1/2/01 Tue 5/15/01 100%
12 Screening Plant 182.6 days Mon 4/9/01 Fri 11/9/01 65%
13 Construction Phase 182.6 days Mon 4/9/01 Fri 11/9/01 65%
14 Mobilization 20 days Mon 4/9/01 Sat 4/28/01 100%
15 Prepare Temp Facility Area 5 days Mon 4/9/01 Fri 4/13/01 100%
16 Set-up temporary Facilities § days Tue 4/17/01 Sat 4/21/01 100%
21 Mobilize Equipment 11 days Tue 4/17/01 Fri 4/27/01 100%
22 Inventory and Organize Materials 5 days Mon 4/23/01 Fri 4/27/01 100%
23 Clear and Repair Haul Road to Mine 6 days Mon 4/23/01 Sat 4/28/01 100%
24 Construct Decon Pad on Haul Road 4 days Mon 4/23/01 Thu 4/26/01 100%
25 Removal Action '01 71 days Mon 4/9/01 Tue 6/26/01 100%
26 Grade out Winter Erosion Controls 71 days Mon 4/9/01 Tue 6/26/01 100%
27 Construct Clean Haul Roads 5 days Thu 5/10/01 Mon 5/14/01 100%
28 Clear and Repair Haul Road to Mine 12 days Mon 4/23/01 Fri 5/4/01 100%
29 Management of Haul Road 145.6 days Wed 5/16/01 Fri 11/9/01 55%
- 30 T&D of Stockpiles 98 days Wed 5/16/01 Fri 9/14/01 72%
31 Demolition Debris in Front of Long Shed 5 days Mon 6/25/01 Fri 6/29/01 100%
32 Debris Behind Long Shed 9 days Sat 6/16/01 Tue 6/26/01 100% . I
33 Soil Stockpile (West Shed) 26 days Wed 5/16/01 Sat 6/16/01 100% : I
34 Soil Stockpile (North of Rainy Creek) 10 days Tue 6/19/01 Fri 6/29/01 100% I
Task — Rolled Up Task — Project Summary ﬁ
Project: Removal Action Progress | Rolled Up Milestone <> Split
Status: as of July 31, 2001 ) )
Date. Fri 8/10/01 Milestone ’ Rolled Up Progress TN Rolled Up Split
Summary ~ External Tasks L
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2001

2002

ID__|Task Name Duration Start Finish % Comp. |Qa]Qt]@2]aQ3]Q4]Qi1]Q2]a3
35 Soil Inside of Long Shed 82 days Wed 6/6/01 Fri 9/14/01 55% : - :
36 Controlled Demolition/Dismantling Long Shed 45 days Wed 6/6/01 Tue 7/31/01 100%
39 Import Clean Topsoil for Trees (KUO Env) 15 days Sat 10/13/01 Tue 10/30/01 0%
40 Demolition of Tunnels & Footings 22 days Wed 8/15/01 Tue 9/11/01 0%
41 Excavation and Disposal of Contaminated Soil (center section) 20 days Sat 8/4/01 Mon 8/27/01 0%
42 Import, Backfill, & Compaction of Fill 114 days Sat 6/2/01 Fri 10/19/01 44%
43 Import Clean Fill (South Side/North Side Ponds) 51 days Sat 6/2/01 Fri 8/3/01 94%
44 Backfill & Compact Imported Materials 17 days Sat 9/1/01 Sat 9/22/01 0%
45 Final Grading (South & North Sides) 5 days Mon 9/24/01 Fri 9/28/01 0%
46 Import Clean Fill (Long Shed Areas) 15 days Mon 9/24/01 Thu 10/11/01 0%
47 Backfill & Compact Imported Materials (Longshed Areas) 15 days Mon 9/24/01 Thu 10/11/01 0%
48 Final Grading (Long Shed Areas) 7 days Thu 10/11/01 Fri 10/19/01 0%
49 Final Restoration 15 days Wed 10/24/01 Fri 11/9/01 0%
50 Roads 13 days Wed 10/24/01 Wed 11/7/01 0%
51 Hydro Seeding 7 days Wed 10/24/01 Wed 10/31/01 0%
52 Fencing 9 days Wed 10/24/01 Fri 11/2/01 0%
53 Demobitization 5 days Mon 11/5/01 Fri 11/9/01 0%
54 KDC Properties: Flyway 60 days Sat 8/18/01 Tue 10/30/01 0%
55 Excavation 30 days Sat 8/18/01 Mon 9/24/01 0%
56 T&D 30 days Sat 8/18/01 Mon 9/24/01 0%
57 Backfill & Compact Imported Materials 20 days Tue 9/25/01 Thu 10/18/01 0%
58 Final Grading 10 days Thu 10/18/01 Tue 10/30/01 0%
Task _ Rolled Up Task _ Project Summary ”
Project: Removal Action Progress M Rolled Up Milestone <> Split
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ID_ |Task Name Duration Start Finish % Comp. [Q4|Q1]02]a3]Q4[Qi1]az]a3
59 KDC Properties: Bluffs 75 days Thu 7/12/01 | Wed 10/10/01 7% : "
60 Mobilization 9 days Thu 7/12/01 Sat 7/21/01 100%
61 Excavation 30 days Mon 8/13/01 Tue 9/18/01 0%
62 T&D 45 days Mon 8/13/01 Sat 10/6/01 0%
63 Backfill & Compact Imported Materials 28 days Fri 8/24/01 Thu 9/27/01 0%
64 Final Grading 10 days Fri 9/28/01 Wed 10/10/01 0%
65 Rainy Creek Rd. 125 days Tue 5/1/01 Fri 9/28/01 56%
66 Removal Restoration Design 125 days Tue 5/1/01 Fri 9/28/01 61%
67 Pave 1st 1/2 Mile 11 days Tue 5/1/01 Fri 5/11/01 100% I
68 implement Design 18 days Sat 9/1/01 Mon 9/24/01 0% I
69 School/Public Properties 309.6 days Mon 7/9/01 Tue 7/9/02 13% ~
70 Elementary School Rink 18 days Mon 7/9/01 Sat 7/28/01 100% : ' |
71 Mobilization/ Setup 2 days Mon 7/9/01 Tue 7/10/01 100% |
72 Removal 7 days Wed 7/18/01 Wed 7/25/01 100%
73 Restaration 3 days Thu 7/26/01 Sat 7/28/01 100%
74 High School Track 296.6 days Tue 7/24/01 Tue 7/9/02 8%
75 Mobitization/ Setup 3 days Tue 7/24/01 Thu 7/26/01 100%
76 Excavation 9 days Sat 7/28/01 Tue 8/7/01 33%
77 Bleachers Excavation 3 days Wed 8/8/01 Fri 8/10/01 0%
78 Backfill 3 days Wed 8/8/01 Fri 8/10/01 0%
79 Install New Running Track 60 days Wed 5/1/02 Tue 7/9/02 0%
80 Middle School 74 days Wed 8/8/01 Mon 11/5/01 0%
Task _ Rolled Up Task _ Project Summary ~
Project: Removal Action Progress I Rolled Up Milestone <> Split
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ID | Task Name Duration Start Finish % Comp. [Q4[Q1|Q2]a3]a4]a1][a2][a3
81 Mobilization/ Setup 3 days Wed 8/8/01 Fri 8/10/01 0% ;
82 Removal 9 days Mon 8/13/01 Wed 8/22/01 0%
83 Restoration 12 days Thu 8/23/01 Fri 9/7/01 0% Il
84 install New Running Track 30 days Mon 10/1/01 Mon 11/5/01 0%
85 Sifke 113.8 days Mon 6/4/01 Sat 10/20/01 28% H
86 Investigation 10 days Mon 6/4/01 Thu 6/14/01 100% Il
87 Planning 10 days Thu 6/14/01 Mon 6/25/01 100%
88 Inventory 35 days Tue 7/10/01 Sat 8/18/01 61%
89 Inventory (Investigation Period) 25 days Tue 7/10/01 Tue 8/7/01 76%
90 Submit Final Report to EPA for Review 0 days Tue 8/7/01 Tue 8/7/01 0%
91 Review of Final Report 6 days Mon 8/13/01 Sat 8/18/01 0%
92 Decontamination of Personal Property 18 days Mon 8/13/01 Sat 9/1/01 0%
93 Storage of Personal ltems 17 days Tue 8/14/01 Sat 9/1/01 0%
94 Demolition of Structures 7 days Wed 9/5/01 Wed 9/12/01 0%
95 Removal of Contaminated Soils 6 days Wed 9/12/01 Tue 9/18/01 0%
96 Import and place fill 24 days Wed 9/5/01 Wed 10/3/01 0%
97 Site Restoration 15 days Wed 10/3/01 Sat 10/20/01 0%
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ID__|Task Name Duration Start Finish % Comp. | Q4 [Q1 [ Q2] Q3 ] Q4 [ Q1

1 PHASE Il INVESTIGATION 358.17 days Mon 12/4/00 Wed 2/6/02 73% 1

2 Planning and Organization 51.34 days Mon 12/4/00 Fri 2/2/01 100%

3 Develop QAPP/SAP (EPA) 36.67 days Mon 12/4/00 Tue 1/16/01 100%

4 Provide Final QAPP/SAP to Volpe 0 days Sat 1/20/01 Sat 1/20/01 100%

5 Acquire Laboratory Support 14 days Wed 1/17/01 Fri 2/2/01 100%

6 Assemble Sampling teams 6.67 days Fri 1/26/01 Fri 2/2/01 100%

7 Scenario 1 Procedure testing 6.83 days Mon 2/26/01 Mon 3/5/01 100%

8 Team Mobilization 2 days Mon 2/26/01 Tue 2/27/01 100%

9 Procedure Testing & Training 5.83 days Tue 2/27/01 Mon 3/5/01 100%

10 Mobile Lab Travel & Setup 3.08 days Sat 3/10/01 Wed 3/14/01 100%

11 Mobile Lab Travel & Setup 2 days Sat 3/10/01 Tue 3/13/01 100%

12 Mobile Lab beginning Operation 1 day Wed 3/14/01 Wed 3/14/01 100%

13 Scenario 1 Routine household activities (22 houses) 33 days Mon 3/5/01 Thu 4/12/01 100%

14 Personal and Area Air samples collected 33 days Mon 3/5/01 Thu 4/12/01 100%

15 Dust samples collected (via RAMs & microvac) 33 days Mon 3/5/01 Thu 4/12/01 100%

16 Documentation (COC, log book, fieldsheets, database) 33 days Mon 3/5/01 Thu 4/12/01 100%

17 Scenario 2 Procedure Testing 5 days Mon 3/19/01 Fri 3/23/01 100%

18 Scenario 2 Active household activities (22 houses) 84 days Tue 3/27/01 Thu 7/5/01 100%

19 Relocate residents 12 wks Tue 3/27/01 Wed 6/20/01 100%

20 Personal and Area Air Dust samples collected (pre, during & post activity) 12 wks Tue 3/27/01 Wed 6/20/01 100%

21 Dust samples collected (via microvac & RAMs) 12 wks Tue 3/27/01 Wed 6/20/01 100%

22 Air Flow Information (using smoke generator) 12 wks Tue 3/27/01 Wed 6/20/01 100%

Task _ Rolled Up Task _ Project Summary ~
Project: Phase 2 Progress IR Rolled Up Milestone <> Split
Status: as of July 31, 2001 . .
Date: Fri 8/10/01 Milestone ’ Rolled Up Progress NN Rolled Up Split
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ID_ |Task Name Duration Start Finish %Comp. [ Q4 [Q1 @2 | Q3f 04 ]t
23 Documentation (COC, fog book, fieldsheets, videotape, database) 14 wks Tue 3/27/01 Thu 7/5/01 100% - :
24 Clearance (AHERA) 12 wks Tue 3/27/01 Wed 6/20/01 100% -
25 Scenario 3 Procedure Testing 10 days Mon 4/2/01 Fri 4/13/01 100% I
26 Scenario 3 Simulated house remodeling (10 houses) 18 days Mon 4/30/01 Mon 5/21/01 100% '
27 Relocate residents 3 wks Mon 4/30/01 Mon 5/21/01 100% I
28 Insulation collected 3 wks Mon 4/30/01 Mon 5/21/01 100% I
29 Personal & Area Air samples collected (pre, during, & post activity) 3 wks Mon 4/30/01 Mon 5/21/01 100% I
30 Dust samples collected (via RAMs) 3 wks Mon 4/30/01 Mon 5/21/01 100% I
31 Air Flow Information (via smoke generator & tyndall lighting) 3 wks Mon 4/30/01 Mon 5/21/01 100% l
32 Documentation (COC, log book, videotape, fieldsheets, database) 3 wks Mon 4/30/01 Mon 5/21/01 100% I
33 Clearance (AHERA) 3 wks Mon 4/30/01 Mon 5/21/01 100% I
34 Scenario 4 Summer Exposure-Gardening rototilling activities (3 houses) 15 days Wed 8/22/01 Sat 9/8/01 0% l'
35 Personal and Area air samples (pre & post activity as well for area) 3 days Wed 8/22/01 Fri 8/24/01 0%
36 Collect samples of garden soil 12 days Sat 8/25/01 Sat 9/8/01 0%
37 Dust samples collected (via RAMs) 12 days Sat 8/25/01 Sat 9/8/01 0%
38 Collect Environmental conditions (windspeed, moisture, direction, etc) 12 days Sat 8/25/01 Sat 9/8/01 0%
39 Documentation (COC, log book, videotape, fieldsheets, database) 12 days Sat 8/25/01 Sat 9/8/01 0%
40 Analyze air samples 203.15 days Thu 3/1/01 Wed 10/31/01 62%
41 Analyze by TEM method (50 Grid openings) 33.86 wks Thu 3/1/01 Wed 10/31/01 62%
42 Analyze by PCM method 33.85 wks Thu 3/1/01 Wed 10/31/01 62%
43 Analyze bulk samples (method TBD) 269.25 days Tue 2/20/01 Tue 1/8/02 50%
44 Analyze soil samples 35.32 wks Tue 2/20/01 Wed 10/31/01 64%
Task — Rolled Up Task _ Project Summary ~
Project: Phase 2 Progress BN  Rolled Up Milestone > Split
Status: as of July 31, 2001 . .
Date: Fri 8/10/01 Milestone ’ Rolled Up Progress NN Rolled Up Split
Summary ~ External Tasks I:
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ID__|Task Name Duration Start Finish %Comp. | Q4 |1 Q2] Q3] 4| at
45 Analyze insulation samples 35.32 wks Mon 4/30/01 Tue 1/8/02 37% }
46 Risk Assessment Analysis (by EPA) 4 wks Tue 1/8/02 Wed 2/6/02 0%
Project: Phase 2 Progress I Rolled Up Milestone <> Split
Status: as of July 31, 2001 il ‘ | b Roll Soli
. ]
Date: Fri 8/10/01 ilestone Rolled Up Progress olled Up Split
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ID__|Task Name Duration Start Finish %Comp. [O[N[D[J]F[M[A[M][JTJUJTATS]O]N

1 LIBBY DATABASE SCHEDULE 294 days Wed 10/11/00 Fri 11/30/01 86% ' -

2 Acquire Government Server 37 days Wed 10/11/00 Fri 12/1/00 100% H

3 Conduct Kick-off Meeting in Denver 2 days Wed 10/11/00 Thu 10/12/00 100% Il 5

4 Prepare Specifications 2 days Fri 10/13/00 Mon 10/16/00 100% I

5 Order Server & SW 3 days Wed 10/18/00 Fri 10/20/00 100%

6 Fast track Procurement for A&E Support 9 days Mon 10/23/00 Thu 11/2/00 100%

7 Evaluate Bids 5 days Wed 11/15/00 Tue 11/21/00 100% Il

8 Award Contract to COM 0 days Wed 11/22/00| Wed 11/22/00 100% 1122 ’

9 Receive Server & SW in Denver 0 days Fri 12/1/00 Fri 12/1/00 100% 1211

10 Configure & Connect New Server 40 days Mon 10/23/00 Fri 12/15/00 100%

11 Coordinate Database Support Team 4 days Mon 10/23/00 Thu 10/26/00 100% I

12 Establish agreement with ISP 4 days Wed 11/22/00 Mon 11/27/00 100% '

13 Set up hardware 2 days Mon 12/4/00 Tue 12/5/00 100% I

14 Load NT & SQLServer SW 2 days Mon 12/4/00 Tue 12/5/00 100% I

15 Install Server at ISP 3 days Wed 12/13/00 Fri 12/15/00 100% Il

16 Verify connectivity w/internet 0 days Fri 12/15/00 Fri 12/15/00 100% 12115

17 Transition Database to New Server 22 days Wed 12/6/00 Mon 1/8/01 100% a

18 Create Database 3 days Wed 12/6/00 Fri 12/8/00 100% I

19 Copy Data to Database 3 days Wed 12/6/00 Fri 12/8/00 100% Il

20 Modify application (IP, Security) 2 days Mon 12/11/00 Tue 12/12/00 100% |l

21 Test 3 days Wed 12/13/00 Fri 12/15/00 100%

22 Perform Acceptance Test 5 days Mon 12/18/00 Fri 12/22/00 100%

Task — Rolled Up Task — External Tasks [__.._—|
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ID | Task Name Duration Start Finish %Comp. [O[N[D|J][F[MJA[M]J]JTA]S]JO]N

23 Distribute application to users 5 days Tue 1/2/01 Mon 1/8/01 100% h

24 Administer System 151 days Mon 12/18/00 Fri 7/20/01 100%

25 Perform System Administration (on-going) 151 days Mon 12/18/00 Fri 7/20/01 100%

26 Perform Database Administration (on-going) 151 days Mon 12/18/00 Fri 7/20/01 100%

27 Enhance & Document System 235 days Mon 12/18/00 Thu 11/15/01 69%

28 Create documentation 10 days Mon 12/18/00 Tue 1/2/01 100%

29 Implement Interim DB structure improvements 10 days Mon 12/18/00 Tue 1/2/01 100%

30 Identify bugs & improvement opportunities 10 days Mon 12/18/00 Tue 1/2/01 100%

31 Develop Interim Application (Rel. 2.93) 15 days Wed 1/3/01 Wed 1/24/01 100%

32 Release 2.93 Beta Version 1 day Fri 1/26/01 Fri 1/26/01 100% 1/2;5

33 Evaluate System vs. NT Checklist 10 days Thu 1/25/01 Wed 2/7/01 100% :

34 Release 2.94 Production Version 1 day Tue 2/27/01 Tue 2/27/01 100% /27 ’

35 Develop Logical Data Model 10 days Mon 3/5/01 Fri 3/16/01 100%

36 Document System Enhancement Requirement 10 days Mon 3/19/01 Fri 3/30/01 100%

37 Finalize Physical Database Design 10 days Mon 3/19/01 Fri 3/30/01 100%

38 Document Technology Architecture 5 days Mon 4/2/01 Fri 4/6/01 100%

39 Conduct Scope Review Meeting 5 days Mon 4/9/01 Fri 4/13/01 100%

40 Develop System Release Plan 5 days Mon 4/16/01 Fri 4/20/01 100%

41 Create System Development Plan 5 days Mon 4/23/01 Fri 4/27/01 100%

42 Develop Requirements Traceability Matrix 5 days Mon 4/30/01 Fri 5/4/01 100%

43 Develop/Implement System Improvements 139 days Mon 5/7/01 Thu 11/15/01 45%

44 Move Server to Government Site 35 days Mon 3/12/01 Fri 4/27/01 100% H
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45 Prepare Security Plan 10 days Mon 3/12/01 Fri 3/23/01 100% " Il
46 Install Firewall & DSL Line 3 days Mon 3/26/01 Wed 3/28/01 100% Il
a7 Move Server 2 days Thu 3/29/01 Fri 3/30/01 100%
48 Perform Security Training 20 days Mon 4/2/01 Fri 4/27/01 100% ;
49 Manage Data 251 days Mon 12/11/00 Fri 11/30/01 85% —
50 Establish Data Entry Team 5 days Tue 12/26/00 Tue 1/2/01 100% 3
51 Preapre Data Management Plan 10 days Mon 12/11/00 Fri 12/22/00 100%
52 Preprocess/QA Backlog 15 days Wed 1/3/01 Wed 1/24/01 100%
53 Enter/QA Backlog 77 days Tue 1/9/01 Fri 4/27/01 100%
54 Enter/QA new forms (on-going task) 190 days Thu 2/22/01 Wed 11/14/01 100% —
55 Inventory Lab Results Submissions 200 days Mon 1/29/01 Mon 11/5/01 100% _
56 Load Lab Resuits 214 days Mon 2/5/01 Fri 11/30/01 47% —
57 Create Reference Material Library 30 days Mon 4/16/01 Fri 5/25/01 100% -
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ID__ [Task Name Duration Start Finish % Comp. | tr 1,200 [Qtr 2, 2001jQtr 3, 2001jQtr 4, 2001
1 Community Involvement Support/ Libby Asbestos Project 193 days Wed 1/3/01 Mon 10/1/01 79% —
2 Public Meeting/Community Forum Support (3 meetings) 101 days Tue 3/6/01 Tue 7/24/01 100% _
6 Fact sheet production/distribution (5 fact sheets, 2 flyers) 170 days Wed 1/3/01 Tue 8/28/01 86%
42 Public Notices 179 days Tue 1/9/01 Mon 9/17/01 79% ﬁ
94 Information Repositories Support 37.8 wks Tue 1/9/01 Fri 9/28/01 77% —
95 Mailing lists 189 days Tue 1/9/01 Fri 9/28/01 76% ﬁ
100 Community involvement plans 61 days Tue 1/9/01 Tue 4/3/01 10%
102 General community involvement administrative support 189 days Tue 1/9/01 Fri 9/28/01 77% —
103 Facilitation of community advisory group meeting 175 days Thu 1/11/01 Thu 9/13/01 0% ~
113 Work assignment closeout 0 days Mon 10/1/01 Mon 10/1/01 0% ‘ 1011
Task — Rolled Up Task _ Project Summary ~
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1st Quarterj nd Quarte [3rd Quarter,

1D Task Name Duration Start Finish % Comp. Jan| e ]MarApr| a ]Jun Jut lAungep Oct
1 Updating/Revising the _Methodology for Conducting Risk Assessments at 255 days Mon 1/22/01 Wed 10/3/01 92% _

Asbestos Superfund Sites ; :
2 Task 1 157 days Mon 1/22/01 Wed 6/27/01 100% ~ :
3 Revised Bibliography of Identified Literature 21 days Mon 1/22/01 Sun 2/11/01 100% :
4 Summary of Findings 50 days Wed 3/7/01 Wed 4/25/01 100%
5 Copies of Key Studies 63 days Thu 4/26/01 Wed 6/27/01 100% ; A
6 Task 2 198 days Mon 1/22/01 Tue 8/7/01 96% —
7 Provide Risk Documentation 198 days Mon 1/22/01 Tue 8/7/01 96% _
8 Task 3 119 days Mon 1/22/01 Sun 5/20/01 100% _
9 Revised Table of "Traditional" Dose-Response Factors 28 days Mon 1/22/01 Sun 2/18/01 100%
10 Summary Table of Mortality Data for Selected Studies 77 days Mon 2/19/01 Sun 5/6/01 100%
11 Summary Report of Findings 14 days Mon 5/7/01 Sun 5/20/01 100%
12 Task 4 70 days Mon 1/22/01 Sun 4/1/01 100% “ ‘
13 Oral and Written Progress Report at 50% complete 35 days Mon 1/22/01 Sun 2/25/01 100% . .
14 Task 4 Summary Report of Findings 35 days Mon 2/26/01 Sun 4/1/01 100% ' .
15 Task 5 63 days Mon 4/2/01 Sun 6/3/01 100% )
16 Oral and Written Progress Report at 50% complete 49 days Mon 4/2/01 Sun 5/20/01 100% [ .
17 Task 5 Summary Report of Findings 14 days Mon 5/21/01 Sun 6/3/01 100% : %
18 Task 6 255 days Mon 1/22/01 Wed 10/3/01 75% ,
19 Draft Revised Literature Section of Background Document 190 days Mon 1/22/01 Mon 7/30/01 100% —
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20 Draft Revised Protocol and Background Document 21 days Tue 7/31/01 Mon 8/20/01 5% . : :
21 Provide Complete Set of Supporting Documentation 7 days Tue 8/21/01 Mon 8/27/01 0%
22 Final Revised Protocol and Background Document 37 days Tue 8/28/01 Wed 10/3/01 0%
Task B coccupTesk N ot simmay (PR
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